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ALLOCATION FOR ADDITIONAL FUNDS
FOR PREVIOUSLY APPROVED PROJECTS

RESOLUTION FA-01-09

RECOMMENDATION

The Department recommends that the California Transportation Commission (Commission) approve the
following Resolution.

FINANCIAL RESOLUTION

Resolved that $4,125,000 be allocated from Budget Act Items 2660-301-0042 and 2660-301-0890 of the
Budget Act of 1999 to provide additional funds for the projects on the attached sheet.

SUMMARY AND CONCLUSIONS

This resolution allocates $4,125,000 of additional State and Federal funds for two (2) previously
approved projects listed below:

Original Current Current Revised Total
Vote/G11 Award Budget Allocation Budget  Increase

Project Dist-Co-Rte Amount Amount Amount Revision Amount Vote/Award

1 01-Men-20 $4,279,000 $4,150,000 $4,150,000 $1,315,000 $5,465,000 32%A
2 01-Men-101 $10,650,000 $7,945,000 $11,999,500 $2,810,000 $14,809,500 86%A
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount

2.5e Supplemental Funds for Previously Voted Projects Resolution:  FA-01-08
1

$1,315,000
Department of
Transportation

Mendocino
01N-Men-20

43.0/44.1

Near Upper Lake, in both Mendocino and
Lake Counties.
Add truck passing lane (east and
westbound).

Supplemental funds are needed for
ongoing project.

194131
A0168A
1999/00

301-0042
301-0890

20.20.025.513
GFIIP

1999/00
301-0042
301-0890

20.20.025.713
IIP

$445,000
$3,433,000

$31,000
$241,000

$4,150,000

$140,000
$1,083,000

$11,000
$81,000

$1,315,000

$585,000
$4,516,000

$42,000
$322,000

$5,465,000

PROJECT DESCRIPTION
This project is on Route 20 and straddles the county line between Mendocino and Lake Counties.  The
project will widen the highway to construct east and westbound truck passing lanes.  The project will
also replace drainage facilities and place a final lift of open-graded asphalt concrete.

N
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FUNDING STATUS
The project was programmed in the 1998 STIP for $3,979,000 in Grandfathered Interregional
Improvement Program (GF-IIP) funds, and for $300,000 in STIP-IIP funds for construction in 1999/00
Fiscal Year for a total of $4,279,000.  The project was voted for the programmed amount in June 2000.
The project was awarded in October 2000 for $4,150,000.  This request of $1,315,000 represents an
overall increase of 32% over the award amount.

BACKGROUND
This segment of Route 20 is part of the Interregional Road System and is functionally classified as a
Rural Principal Arterial.  During the 1980’s, the Department implemented a statewide barrier-striping
program, which included this stretch of conventional two-lane highway.  In certain locations, this
program reduced passing opportunities and resulted in large queues of traffic.  Since the nearest passing
lanes are five miles to the west and 32 miles to the east, this project was proposed as mitigation for the
reduction in passing opportunities.

REASON FOR INCREASE
In late November 2001, there were three successive unseasonably heavy storms that produced nearly
four inches of rain in six hours during each occurrence.  These storms damaged the newly constructed
slopes and have resulted in the need to compact, reshape, and reapply erosion control measures.  Erosion
control was in place for a period of one to four weeks on these slopes, but the slopes did not stabilize
prior to the storm events.  An additional $780,000 is needed to reshape and compact the damaged slopes
to their original condition.

There have been overruns on some contract items.  Additional asphalt concrete, temporary striping,
traffic control, and geosynthetic for embankment slopes are needed to maintain the scope of the project.
It is also requested to restore the contingency balance so that it is commensurate with the remaining
work.  An additional $535,000 is needed for the cost overruns in these items and to augment the existing
contingency balance.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $1,315,000 to allow this project to be

completed.

OPTION B: Deny this request and direct the Department to deliver the project within the current
allocation.

The Department considered this option.  No portion of the work can be eliminated
without compromising the scope of the project.  Leaving the slopes in their existing
damaged condition will result in additional future erosion and subsequent potential
release of sediment into the waters.

RECOMMENDED OPTION
The Department recommends that this request for $1,315,000, as presented in Option A above, be
approved to allow completion of this project.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
2

$2,810,000
Department of
Transportation

Mendocino
01N-Men-101

37.7/39.6

Near Willits, south of Ridgewood Ranch
Road.
Realign curve.

Supplemental funds are needed for
ongoing project.

293501
0177M

1999/00
301-0042
301-0890

20.20.201.010
SHOPP

$1,260,500
$10,739,000

$11,999,500

$323,000
$2,487,000

$2,810,000

$1,583,500
$13,226,000

$14,809,500

PROJECT DESCRIPTION
The project is located on Route 101 in Mendocino County.  The project will realign two curves and
widen the paved median from 1.2 to 3.6 meters.

FUNDING STATUS
This project was programmed in the 2000 SHOPP for $8,895,000 for construction in the 1999/00 Fiscal
Year.  The project was voted for $10,650,000 in February 2000.  The project was awarded in May 2000
for $7,945,000.  A Resolution G-12 allocation was made for $994,500 in November 2000 primarily to
repair four slope failures.  Subsequently, a G-11 allocation was made for $3,060,000 to construct an
emergency buttress and to maintain an interim two-lane traffic detour away from the slope movement.
This request of $2,810,000, along with the previous resolution allocations, represents a total increase of
86% over the award amount.

N
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BACKGROUND
This route is known as the Redwood Highway and considered the “lifeline” of the North Coast.  Route
101 traverses the entire length of District 01, from the Sonoma/Mendocino County line through
Mendocino, Humboldt, and Del Norte Counties, to the Oregon Border.  Functionally classified as a rural
principal arterial, it is part of the California Freeway and Expressway System and is included in the
National Highway System.  Route 101 is also designated as part of the Subsystem of Highways for the
movement of Extra-Legal Loads (SHELL) system.  This route carries a high percentage of tourist traffic,
particularly during summer months.

REASON FOR INCREASE
In September 2001, the Department constructed an emergency buttress to slow the slide triggered by the
removal of approximately 230,000 cubic meters of soil from the northern most through-cut section.  The
buttress has been effective in reducing the movement of the slide, but has not stopped it.  The slide
movement subsequently decreased from 1 inch to 0.5 inch per month.  In December 2001, winter rains
increased the slope movement to 0.8 inch per month.  The Department has monitored the movement of
the initial buttress and determined that similar earth movement will continue at this location with
resulting deformations to the roadway.

To stabilize the slide and prevent further damage to the highway, the existing buttress needs to be
widened.  Based on the most recent information and model analysis, it is anticipated that this work will
stop the slide movement.  Should additional movement occur, further action would call for more
expensive structural solutions.  The Department has explored these options at an estimated cost of
$5,100,000 and concluded that augmenting the existing buttress provides the most timely and cost
effective solution.  An additional $2,810,000 is needed to widen the existing buttress and to realign the
highway to accommodate this design variation.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $2,810,000 to allow this project to be

completed.

OPTION B: Deny this request and direct the Department to deliver the project within the current
allocation.

The Department considered this option.  The current two-lane interim detour would be
widened to standard lane widths, but the design alignment would not be to current design
standards.  The slide will continue to move and could potentially damage the highway
facility and adjacent property.  Additional maintenance resources for corrective
operations and traffic control would be required.

RECOMMENDED OPTION
The Department recommends that this request for $2,810,000, as presented in Option A above, be approved to
allow completion of this project.
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